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The Honorable John D. Dingell
Ranking Minority Member
Committee on Commerce
House of Representatives

Dear Mr. Dingell:

Almost 20 years after the Congress established the Superfund hazardous
waste program, about half (595) of the 1,231 sites in the program either are
cleaned up or have the methods—remedies—in place to achieve cleanup.
The Congress is now debating how much longer and how many more
resources it will take to select remedies and complete cleanups at the
remaining sites. To assist in this debate, you asked us to determine (1) the
status in the Superfund cleanup process of the sites on the Environmental
Protection Agency’s (EPA) list of the nation’s most hazardous sites, called
the National Priorities List (NPL),1 and (2) for the 609 NPL sites we included
in our review where cleanups have not been completed, what work has
been accomplished, what work remains, and when the remaining work
will be completed.2

To answer these questions, we analyzed data from EPA’s Superfund
management information system. In addition, for the 609 NPL sites included
in our review, we used Internet technology to administer a survey to the
responsible EPA site managers. These sites were those that EPA had not yet
designated in its information system as “construction complete.” This
term means that, for a particular site, all selected remedies have been
constructed or implemented, all immediate risks have been addressed, and
all long-term risks are under control. The results of our survey for each
site are reported at http://www.gao.gov/RCED-99-245/. Because sites differ
in size; in the type, amount, and location of their contamination; and in the
number and types of remedies under way or selected, it is difficult to
respond to the second objective and summarize what work has been
accomplished and what work remains across sites. For example, it is
difficult to measure and compare the percentage of contamination
addressed at two different sites through two very different remedies—at
one, placing in the deed to the property a restriction that limits its future

1We did not include sites that are on federal property and are being managed by federal agencies other
than EPA. These sites are known as federal facilities. EPA had 156 such sites on the NPL as of July 1,
1999, and had removed another 9 of these sites from the NPL since the beginning of the program.

2We did not include 27 sites because they were added to the NPL after we began our review or were
transferred to programs other than Superfund for cleanup.
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use and at the other, using microorganisms to biologically treat hundreds
of cubic yards of contaminated soil. Therefore, we responded to the
second objective by summarizing the work accomplished and remaining
by individual remedies rather than by entire sites.

Results in Brief As of June 30, 1999, a majority of the 1,231 NPL sites had progressed to the
later steps in the Superfund cleanup process:

• At some 595 sites, the cleanup had been completed, all remedies were in
place to achieve cleanup, or there was no further need for the site to be
included on the NPL.

• At another 424 sites, at least one of the remedies had been selected, was
under way, or had been completed, according to EPA site managers.3

• At an additional 135 sites, no remedies had yet been selected; however,
managers reported that short-term cleanup actions had addressed some of
the contamination at a majority of these sites.4

At sites where cleanups were not complete, a significant amount of work
had already been accomplished, and the remainder of the work was
scheduled to be completed in the near future:

• Two thirds of the remedies selected for the 609 sites in our survey were
under way or completed, the managers reported.

• These remedies had already addressed large portions of the contaminated
soil, solid material, and liquid wastes found at the sites.

• EPA expected to complete work for a majority of the planned or ongoing
remedies for the 609 sites by 2002.

Background The Congress passed the Comprehensive Environmental Response,
Compensation, and Liability Act (CERCLA) in 1980, thereby establishing the
Superfund program to clean up highly contaminated hazardous waste
sites. To decide whether to include a site on the NPL, EPA uses its hazard
ranking system to review available data for the site and determine whether
it presents high enough health or environmental risks to qualify for a
long-term cleanup under CERCLA. If so, and the relevant state

3For 44 sites, our survey data showed that EPA had signed a record of decision on the remedies
selected; however, EPA cleanup managers did not provide data on the type of remedies chosen or their
progress.

4Of the remaining 33 sites, we included 6 in our survey but did not receive enough data on them to
categorize their status. We excluded 4 because they were transferred to programs other than
Superfund and 23 because they were added to the NPL after we initiated our survey.
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environmental agency agrees, EPA will include the site on the NPL. Under
CERCLA, parties responsible for the contamination at an NPL site are liable
for conducting the cleanup.5 If these parties do not initially agree to do so,
EPA can fund the cleanup and subsequently compel the parties to
reimburse the agency for its costs.

Once a site is on the NPL, EPA or responsible parties, with EPA’s oversight,
generally conduct two studies—an extensive investigation of the risks the
site poses and an evaluation of alternative remedies to address these risks.
Figure 1 outlines the steps in the Superfund cleanup process.

Figure 1: Superfund Cleanup Process

Site added to the NPL

Site contamination investigated

Alternative remedial actions evaluated

Cleanup remedies selected

Cleanup remedies designed

Remedies constructed

Source: EPA.

5Responsible parties may include, among others, waste generators, waste haulers, and site owners and
operators.
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After these studies have been completed, EPA selects one or more cleanup
actions, called remedies, to conduct at the site, such as excavating and
treating contaminated soil. An individual site can have from 1 to more than
50 remedies. EPA formally documents its selection in one or more records
of decision. Then, either EPA or responsible parties design and construct
the cleanup methods and technologies. When the construction is finished
and all risks are under control, EPA classifies the site as construction
complete. This category also includes sites whose cleanup actions do not
involve actual construction, such as sites that use a deed restriction.
Finally, this category may include sites where long-term cleanup actions
have been implemented but cleanups are not yet complete. For example, a
system may have been constructed to pump and treat groundwater, but
parties will have to operate it for more than 30 years until contaminants in
the water are reduced to acceptable levels. Once EPA, in consultation with
the state in which the site is located, has determined that the work at the
site has achieved the desired cleanup goals, the site can be deleted from
the NPL.

At Half the Sites,
Cleanups Had Been
Completed or All
Remedies Were in
Place to Achieve
Cleanup

As of June 30, 1999, EPA had classified about half, or 595, of the 1,231 sites
placed on the NPL since the beginning of the program as either
construction complete (419)—all remedies were in place and all risks
under control—or as no longer needing to remain on the NPL (176). Figure
2 highlights the status of the sites that were placed on the NPL.
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Figure 2: Status of NPL Sites in the
Superfund Cleanup Process
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(Figure notes on next page)
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Note: The shaded area represents sites (1) where cleanups had been completed or all remedies
were in place to achieve cleanup or (2) that had been removed from the NPL.

Source: EPA and GAO’s survey data.

The remaining half, or 636 sites, had progressed through varying steps in
the Superfund cleanup process, according to EPA site managers. At 54
sites, all remedies selected to date had been completed. Some of these
sites may have additional remedies implemented in the future, and some
may soon be categorized as construction complete. Another 370 sites had
progressed to the later steps of the Superfund cleanup process and had at
least one remedy selected, being implemented, or completed. For 44 sites,
our survey data showed that EPA had signed a record decision on the
remedies selected; however, EPA cleanup managers did not provide data on
the type of remedies chosen or their progress. Data in EPA’s Superfund
managment information system indicate that remedies are or will soon be
under way at some of these sites. Some 135 sites had no remedies
selected; however, 115 of them had progressed to the step in the cleanup
process that involves study to identify risks and appropriate cleanup
alternatives, and 112 had undergone short-term cleanup actions to address
some contamination.6 Finally, 33 sites had recently been added to the NPL

or transferred to other programs for cleanup.

Two factors are helping EPA complete the cleanup process at more sites
now than in the past. First, the majority of NPL sites have been in the
Superfund program for several years and have moved to the later steps in
the cleanup process. In March 1997, we reported that, on average, it was
taking more than 10 years to construct the remedies at Superfund sites.7

More recently, EPA stated that for sites added to the NPL in the 1990s, it was
taking an average of 8 years to reach this milestone. Second, we also
reported that since 1994, the agency’s priority has been to finish cleaning
up sites that are already in the program rather than add new ones.
Consequently, the agency has moved funds from site assessment to
construction.

6Short-term cleanup actions called removals are also undertaken at sites to mitigate immediate and
significant threats, such as those stemming from contaminated drinking water or unrestricted access
to sites. These actions are generally of a short-term and emergency nature, such as providing
alternative drinking water supplies and cleaning up chemical spills caused by transportation accidents.

7Superfund: Times to Complete the Assessment and Cleanup of Hazardous Waste Sites
(GAO/RCED-97-20, Mar. 31, 1997).
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At Sites Where
Cleanups Were Not
Complete, Two-Thirds
of the Required Work
Was Under Way or
Done

As of June 30, 1999, EPA and private parties had selected a total of 2,046
remedies to construct and implement across the 609 sites in our survey.8

Site managers reported that construction or implementation was complete
for 617 of these remedies, was under way for another 617, and had not
begun for 724. Managers did not provide the data needed to categorize the
88 remaining remedies. About a third of the remedies address
contaminated soil; another third address contaminated groundwater; and
the remainder address contaminated solid wastes, such as wastes
generated from processing raw materials; sediments; surface water;
debris; sludge; leachate (runoff); liquid waste, such as wastewater
generated from industrial processes; and air.

To gauge the environmental impact of these cleanup actions to date, it is
important to consider not only the number but also the type of remedies
implemented. CERCLA establishes a preference for remedies that
permanently treat the contamination and thus help to eliminate the risks it
poses. According to our survey results, only 7 percent of the soil remedies
but 39 percent of the groundwater remedies permanently treat the
contamination. Overall, more than half of these treatment remedies were
under way or completed. About another half of the soil remedies and
another quarter of the groundwater remedies are classified as support
actions because they make it easier to treat the contamination. For
example, directional wells provide a treatment technology with better
access to contaminated groundwater, and soil washing extracts
contaminants so that they can be treated. About two-thirds of both the soil
and groundwater remedies that support treatment were also under way or
completed. Table 1 shows the status of various types of remedies, by
environmental medium.

8For our universe of sites, we initially included any nonfederal NPL site that had not been designated
as construction complete as of Aug. 1998. We subsequently deleted any site that had reached this
designation by June 30, 1999. This resulted in a total survey universe of 609 sites. Since Aug. 1998, EPA
has added another 23 sites to the NPL that we did not include in our survey.
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Table 1: Type and Status of Selected Remedies, by Environmental Medium, as of June 30, 1999

Selected Under way Completed

Status of remedy

Medium/type of remedy Number Percent a Number Percent Number Percent
Total

number a

Soil 227 35 179 27 251 38 657

Permanent treatment 16 34 19 40 12 26 47

Support actionsb 98 35 69 25 110 40 277

Disposal 23 32 14 19 36 49 73

Containment 41 42 31 32 26 27 98

Stabilization 18 50 10 28 8 22 36

Institutional controls 23 34 14 21 31 46 68

Otherc 8 14 22 38 28 48 58

Groundwater 279 44 211 33 141 22 631

Permanent treatment 116 47 88 36 41 17 245

Support actions 58 36 59 38 41 26 157

Monitoring 35 58 23 37 4 6 62

Containment 14 37 9 24 15 39 38

Discharge 3 27 7 64 1 9 11

Institutional controls 24 69 10 29 1 3 35

Other 30 36 15 18 38 46 83

Other media d 215 33 212 32 226 35 653

Total 721 100 602 100 618 100 1,941
Note: Some percentages do not total 100 because of rounding.

aWe did not receive sufficient data to categorize 105, or 5 percent, of the remedies included in
this table.

bThese include actions that support the implementation of treatment remedies.

cThese include numerous other approaches selected to address contamination, such as
relocating populations and providing alternative drinking water supplies.

dThese include all other media addressed by these actions.

Source: GAO’s survey data.

Other remedies leave the contamination in place but reduce its risks by
containing or stabilizing it. For example, a layer of impermeable clay may
be placed over contaminated soil so that the contaminants do not migrate.
Of such remedies, about 56 percent for soil and 63 percent for
groundwater were under way or completed. Still other remedies, called
institutional controls, limit the risk from exposure to contaminants but do
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not involve construction. These include a wide range of options, from
fencing, to deed restrictions, to restrictions on recreational uses. Of such
remedies, about two-thirds for soil and one-third for groundwater were
under way or completed.

As another measure of accomplishment for some cleanups, we were able
to obtain information on the amount of contamination addressed.9 We
obtained such information for a number of remedies that addressed
contamination in soil, other solid material, and some liquids. Because EPA

site managers provided this information in different measures, such as
cubic yards and tons, we could not calculate overall how much of a
particular medium had been addressed or remained to be addressed.
However, site managers estimated that more than half of 9.6 million cubic
yards of soil needing to be excavated had been excavated, as well as most
of an additional 1.4 million tons of soil. While treatment had been
completed for only 12 percent of 3.2 million cubic yards of soil, almost 89
percent of another 0.6 million tons of soil had been treated. Figures 3 and
4 show EPA site managers’ estimates of how much soil and other solid
material had been excavated, treated, and contained and how much
remained to be addressed. These estimates, which the managers provided
when data were available, are expressed in cubic yards and in tons.

9EPA site managers could not provide us with data on the amount of contamination addressed by all
remedies. For example, they could not provide data on the volume of contaminated groundwater
addressed because they could not estimate how many gallons of water might exist in large
underground aquifers. Furthermore, systems may have to pump out, treat, and return groundwater to
an aquifer for 30 or more years until the level of contaminants is low enough to meet cleanup
standards. Therefore, the number of gallons of groundwater pumped is not a meaningful measure of
accomplishment for groundwater cleanups.
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Figure 3: Cubic Yards of Soil and Other Solid Material Excavated, Treated, and Contained

Source: GAO’s survey results.
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Figure 4: Tons of Soil and Other Solid Material Excavated and Treated

Note: In addition, 4,000 tons of soil were contained and 5,000 tons of other solid material remain
to be contained.

Source: GAO’s survey results.
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In addition, according to our survey results, more than half of 6,350 acres
needing to be contained had been addressed, and almost 60 percent of
20.5 billion gallons of liquid wastes, other than groundwater, needing
treatment had also been addressed.

Short-Term Cleanup
Accomplishments

Besides these longer-term cleanup remedies, EPA and responsible parties
had implemented shorter-term removal actions at 62 percent of the sites in
our survey, further addressing contamination. EPA and parties had
completed 1,596 removal actions and were implementing 321 more
actions. Several of these removal actions were restrictions imposed on the
use of a site to reduce the risk of exposure to contamination. However, a
number of these actions had also removed a large amount of
contamination and, in some cases, had treated it. For example, our survey
data show that removal actions treated about 2.5 billion gallons of liquid
wastes, excavated 2.6 million cubic yards of contaminated soil, and treated
another 0.2 million cubic yards of soil, helping to reduce the risks of
exposure to contamination.

Expected Completion
Dates for Remaining
Work

According to our analysis of our survey results, EPA site managers
estimated that construction or implementation would soon be complete
for most of the remedies that had been selected or were in progress. See
figure 5.
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Figure 5: Expected Completion Dates for Construction of Remedies

Note: Of a total of 2,046 remedies in our survey, EPA cleanup managers provided the expected
completion dates for 1,314 of the 1,341 remedies that were planned or under way. Managers
reported another 617 remedies were completed and did not provide sufficient data to categorize
the 88 remaining remedies.

Source: GAO’s survey data.

EPA site managers expected the majority of the remedies that had been
selected or were under way to be constructed or implemented by the end
of fiscal year 2002. In addition, they expected 82 percent of the selected
remedies to be completed by the end of fiscal year 2005 and 87 percent of
them to be completed by the end of fiscal year 2010. Similarly, they
expected a majority of the remedies that treat and thus directly address
contamination in soil and groundwater to be constructed or implemented
by fiscal year 2003. In general, the remedies expected to extend beyond
fiscal year 2005 addressed contaminated groundwater (e.g., monitoring it,
pumping and treating it, and allowing the contamination in it to naturally
attenuate, or thin out, over a period of years) or required long-term
operations and maintenance.
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Cleanup activity in the Superfund program will not cease after the
remedies in our survey have been constructed or implemented. Either
responsible parties or states will need to continue operating a portion of
the remedies—some for 30 years or more—until all contamination has
been addressed as required in the records of decision for the applicable
sites. In addition, CERCLA requires EPA to periodically monitor the
effectiveness of remedies where contaminants are left on-site. EPA also has
to monitor cleanups by private parties to ensure that settlement
agreements reached with them are being implemented. Furthermore, sites
that are currently in the program’s early stages will require cleanup work
after EPA selects remedies for them. For example, EPA site managers
estimated that 88 percent of any new records of decision they could
identify for the sites in our universe would be signed no later than the end
of fiscal year 2001. While some of these decisions will find that no further
action is required because all contamination has been reduced to
acceptable levels of risk, other decisions will select new remedies that will
take several more years to design and implement. Additionally, EPA

recently placed another 23 sites on the NPL that we did not include in our
survey; these sites will entail some number of additional records of
decision and new remedies to implement.

Finally, EPA will also add some sites to the NPL in the future, further
extending the cleanup workload. How many sites EPA will add is difficult
to predict, especially now that the states are assuming responsibility for
more sites. In November 1998, for example, we reported that EPA and the
states still had to negotiate whether the federal or a state government
would manage cleanups for another several hundred sites awaiting
cleanup decisions.10 In April 1999, we also reported that the states are now
better able to manage cleanups and often choose to do so rather than refer
sites to EPA for Superfund consideration.11 As evidence of this trend, EPA,
responding to a 1995 congressional request, began requiring its regions to
obtain the appropriate governor’s concurrence before adding a site to the
NPL. We reported that as of February 1999, governors had opposed the
listing of 31 sites and supported the listing of 123. Because of this
increased state involvement, EPA expects to add fewer sites to the NPL each
year—at most, about 40 sites per year, compared with 76, on average, from
the late 1980s to the early 1990s.

10Hazardous Waste: Information on Potential Superfund Sites (GAO/RCED-99-22, Nov. 30, 1998).

11Superfund: Progress Made by EPA and Other Federal Agencies to Resolve Program Management
Issues (GAO/RCED-99-111, Apr. 29, 1999).
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Scope and
Methodology

To help ensure the validity and reliability of our data, we designed our
survey so that when an EPA manager accessed it, data available in the
agency’s Superfund management information system would automatically
be placed in the appropriate response boxes.12 Such data included
background information on a site, the types of remedies that had been
selected or were under way, and the actual or projected dates of
completion for these remedies. We asked each manager to verify the
accuracy of these data and to provide original data in response to any
remaining questions, particularly for questions on the amount of
contamination addressed, since these data are not included in EPA’s
information system. We also asked each manager to indicate the source of
the original data provided, such as formal site records or personal
knowledge. We did not independently verify the accuracy of the data the
managers reported to us because the time and cost to do so would have
been prohibitive for the large number of sites in our survey. We conducted
our review from April 1998 through July 1999 in accordance with generally
accepted government auditing standards. Appendix I includes a more
detailed discussion of our survey’s scope and methodology.

Agency Comments We provided a copy of the information on each site to the respective EPA

site manager and asked each manager to provide us with any necessary
changes. We were able to update the data for 93 percent of the sites in our
survey. We were unable to update the data for the remaining sites because
we did not receive responses from the managers. In addition, we met with
officials in EPA’s Office of Emergency Response and Remediation who
manage the Superfund program, including the Director of the Planning,
Analysis, and Resources Management Center. We reviewed the results of
our summary analyses with these officials. In general, they were
appreciative of the amount of data we had collected on the program and
said that the information would help them as they assessed the future of
the program.

EPA officials made several general points about the results of our summary
analyses. First, they recommended we emphasize that the dates EPA site
managers provided to us represent the dates the site managers expect the
remedies to be constructed or implemented, not the dates they expect the
cleanups themselves to be complete. The EPA officials believed it was
important to make this distinction so that decisionmakers would recognize
that additional time would be required to complete cleanups. We revised

12This system is the Comprehensive Environmental Response, Compensation, and Liability Information
System, version 3, more commonly known as CERCLIS 3.
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our report to emphasize this point. Second, the officials acknowledged
that, for the percentage of remedies that permanently treat contamination,
the agency had publicly reported a higher rate than we determined
through our survey. According to the officials, this difference occurred
because EPA’s rate includes both treatment remedies and support actions
taken to make treatment easier. We did not categorize support actions as
treatment remedies because support actions only temporarily manage the
contamination.

As arranged with your office, unless you publicly announce its contents
earlier, we plan no further distribution of this report until 30 days after the
date of this letter. At that time, we will send copies to Senator Max
Baucus, Senator Christopher S. Bond, Senator John Chafee, Senator Frank
Lautenberg, Senator Barbara Mikulski, and Senator Robert C. Smith and to
Representative Thomas Bliley, Representative Sherwood L. Boehlert,
Representative Robert A. Borski, Representative Alan B. Mollohan,
Representative James L. Oberstar, Representative Michael G. Oxley,
Representative Bud Shuster, and Representative James T. Walsh in their
capacities as the Chairs and Ranking Minority Members of the Senate and
House Committees and Subcommittees with jurisdiction over the
Superfund program. We are also sending copies of this report to Carol M.
Browner, Administrator, EPA. Copies will also be made available to others
upon request.

If you or your staff have any questions, please contact me at
(202) 512-6111. Key contributors to this report are listed in appendix II.

Sincerely yours,

David G. Wood
Associate Director, Environmental
    Protection Issues
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Objectives, Scope, and Methodology

At the request of John D. Dingell, Ranking Minority Member of the House
Committee on Commerce, we were to determine (1) the status in the
Superfund cleanup process of the sites on the Environmental Protection
Agency’s (EPA) list of the nation’s most hazardous sites, the National
Priorities List (NPL),1 and (2) for the 609 NPL sites we included in our survey
where cleanups have not been completed, what work has been
accomplished, what work remains, and when the remaining work will be
completed.

To answer these questions, we obtained and analyzed EPA’s data on
nonfederal NPL sites. We used this information to determine the total
number of sites that (1) have been placed on the NPL since the beginning of
the program, (2) have been deleted from the list, and (3) have completed
the construction or implementation of all necessary remedies and are
candidates for deletion.

In addition, we developed an automated survey instrument that we sent to
EPA site managers to obtain information on the remaining NPL sites that EPA

had not designated as “construction complete” as of August 1998. The
survey comprised several sections of questions that addressed

• the background of the site, including its name, size, and location;
information on prior activities that caused contamination at the site; the
contaminants present; and the condition of the site at the time EPA added it
to the NPL;

• the status of the site in the Superfund cleanup process, such as the
estimated or actual dates of completing risk and feasibility studies,
deciding on the cleanup actions to be taken, or designing the cleanup
methods to be used; and

• the nature and extent of any short-term (removal) and long-term
(remedial) cleanup actions taken at the site and the parties conducting
these actions.

To better understand the cleanup process and the types of data available
to respond to our objectives, we met with cleanup managers in EPA’s Office
of Emergency Response and Remediation, who are responsible for the
cleanup program and CERCLIS 3, and with Superfund cleanup managers
from EPA’s Region V. We also talked to officials at the U.S. Army Corps of
Engineers who manage cleanup work to obtain information on available
technologies. We reviewed supporting documentation, including

1We did not include sites that are on federal property and are being managed by federal agencies other
than EPA. These sites are known as federal facilities. EPA had 156 such sites on the NPL as of July 1,
1999, and had removed another 9 of these sites from the NPL since the beginning of the program.
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Superfund manuals, CERCLIS 3 documentation, and information from EPA on
the various approaches available for cleaning up sites.

Once we designed the survey questions, we conducted two pretests,
making necessary revisions. We administered the pretests to EPA regional
staff responsible for managing cleanups at individual sites, called remedial
project managers, in regions I and V.

We then designed an electronic survey instrument that would be posted on
GAO’s home page on the Internet. As part of this design and at EPA’s
request, we obtained available data from CERCLIS 3 for each site that
provided answers to some of our survey questions, including data on the
site’s background and on the types and dates of cleanup actions. CERCLIS 3
does not contain information on the amount of contamination addressed.
We designed the survey so that when a site manager accessed it
electronically, any relevant CERCLIS data would appear in the appropriate
response boxes. To accomplish this electronic link, we worked with EPA

staff responsible for maintaining CERCLIS 3. We also worked on-site with
the contractor that EPA uses to support this database. We asked each
manager to verify that the CERCLIS 3 data were accurate and to make any
necessary corrections and additions.

To ensure security and data integrity, we provided each manager
responsible for sites in our universe with a password that would allow the
manager to access and complete a survey for each of the manager’s sites.
No one else could access that survey or edit its data. Also, after
transmitting a completed survey to GAO, the manager could not change any
of the data but could ask us to make any necessary changes. We
conducted 11 pretests with site managers in regions III, IV, and V to ensure
that the managers could easily access and complete the surveys and
transmit the data electronically.

We made the survey accessible to managers on April 6, 1999. We designed
the survey so that if a respondent had a question, that person could
immediately send us an electronic message and we would provide an
answer. We also handled a number of phone calls from respondents to
assist them in completing the survey.

We initially included in our review any site on the NPL that, as of
August 1998, EPA had not designated as construction complete. However,
we eliminated many sites from our universe after learning through our
survey responses that, for example, a site had been completed after our
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cutoff date or had been referred to another cleanup program. Therefore,
we are reporting on a final universe of 609 NPL sites.

We did not independently verify any of the data that the managers
provided because the time and costs required to do so would have been
prohibitive. However, we did ask the managers to identify their sources for
the different types of data they provided. For example, we asked the
managers to indicate which of the following sources they used to supply
cleanup data:

• the signed record of decision for the site,
• formal status reports generated during the cleanup,
• formal reports submitted to verify the completion of a cleanup method’s

construction,
• the CERCLIS 3 database,
• other EPA personnel with knowledge of the site, and/or
• personal knowledge.

To ensure the consistency and accuracy of our data, we sent a completed
table of survey results for each site to the relevant manager and asked the
manager to review the table to make sure that it accurately represented
the data that the manager had provided. We received responses for 568 of
the 609 sites in our survey, or 93 percent. We revised these tables and our
database as appropriate following the managers’ reviews. Therefore, our
site data are current as of June 30, 1999.

We conducted our review from April 1998 through July 1999 in accordance
with generally accepted government auditing standards.
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